

AI Project Planner

ProjectPilot AI ka “AI” sirf naam ke liye nahi hona chahiye. Mere plan mein AI is product ka **core feature** hai, lekin hum AI ko carefully backend ke real project data ke saath connect karenge.

Mera planned AI system roughly ye hoga:

□ 1. AI Project Planner — sabse important

User bole:

“Mujhe e-commerce website 30 days mein launch karni hai.”

AI project ko analyze karke suggest karega:

Project: E-commerce Website

Milestones:

- └─ Planning
- └─ UI/UX Design
- └─ Backend Development
- └─ Frontend Development
- └─ Testing
- └─ Deployment

Tasks:

- Requirements gathering
- Database design
- API development
- Homepage UI
- Product page
- Cart
- Checkout
- Payment integration
- Testing
- ...

AI **estimated duration, dependencies, priorities aur suggested assignees** bhi dega.

Important: AI directly database mein 50 tasks create nahi karega.

Flow hoga:

AI suggestion → User review → Approve → Django service → Database

□ 2. AI Project Assistant

Har project ka apna AI assistant hoga.

User pooch sakta hai:

“Project ka status kya hai?”

AI actual database se jawab dega:

“Project 72% complete hai. 18 tasks complete, 5 in progress aur 3 overdue hain.”

Ya:

“Konsa task sabse pehle karna chahiye?”

AI priority suggest karega based on:

- deadline
- dependencies
- task priority
- project milestone
- assignee workload
- blockers

Yani AI **real project data** use karega, imaginary information nahi.

⚠ 3. AI Risk Prediction

Ye ProjectPilot ka strong feature ho sakta hai.

AI continuously project data analyze karega aur identify karega:

⚠ HIGH RISK

Payment Integration may delay the project.

Reason:

- Task is 3 days overdue
- Checkout depends on it
- Assigned developer has high workload
- Testing milestone starts in 5 days

Suggested action:

Move deadline / reassign task / add another developer

Phir PM decide karega kya action lena hai.

📊 4. AI Progress Reports

PM ko manually report likhne ki zarurat nahi.

AI generate kare:

Weekly Project Report

Project Health: 87%

Completed:

✓ 14 tasks

✓ UI milestone completed

In Progress:

- Payment integration
- Checkout testing

Risks:

- Backend API delayed by 2 days

Next Week:

- Complete payment integration
- Begin QA testing

Ye reports DB mein save bhi hongy aur later PDF/email mein ja sakti hain.

👥 5. AI Team Allocation

Suppose 5 developers hain.

AI dekhega:

Ali	→ 90% workload
Ahmed	→ 65%
Usman	→ 40%
Hamza	→ 30%

Aur suggest kare:

“Payment integration Ahmed ko assign karna better hai because Ali currently overloaded hai and Ahmed has relevant tasks/availability.”

AI assignment recommend karega; final decision user ka hoga.

6. AI Deadline Prediction

Normal system:

Deadline = 30 September

ProjectPilot AI:

“Current velocity ke basis par estimated completion: 3 October.”

Aur reason:

- current task velocity
 - overdue tasks
 - remaining workload
 - dependencies
 - team capacity
-

7. Meeting Intelligence

User meeting notes paste kare:

“Ahmed will handle payment gateway. Sarah will finish checkout UI by Friday. QA starts Monday...”

AI extract kare:

Tasks:

- ✓ Payment Gateway → Ahmed
- ✓ Checkout UI → Sarah

Deadline:

Friday → Checkout UI

Upcoming:

Monday → QA

Risks:

Payment integration dependency

User approve karega → phir tasks create honge.

⚡ 8. AI Automations

Later hum AI ko workflows ke saath connect karenge:

```
Requirement
  ↓
AI understands it
  ↓
Creates project plan
  ↓
Suggests tasks
  ↓
Suggests owners
  ↓
Detects dependencies
  ↓
User approves
  ↓
Django creates everything
```

Aur ek important cheez

Main AI ko har jagah zabardasti use nahi karunga.

Example:

Login → normal Django
Organizations → Django permissions
Members → Django ORM
Tasks CRUD → Django
Kanban → Django + JS

Lekin:

Planning → AI
Risk → AI
Reports → AI
Recommendations → AI
Assistant → AI
Meeting analysis → AI

Is tarah ProjectPilot genuinely **AI-powered project management SaaS** lagega, na ke normal CRUD app jiske naam ke end mein “AI” laga diya ho.

Hamari AI architecture bhi proper hogi

Later `apps/ai/` mein hum roughly ye layers rakhenge:

```
apps/ai/  
├── services/  
│   ├── planner.py  
│   ├── assistant.py  
│   ├── risk_engine.py  
│   ├── reports.py  
│   ├── workload.py  
│   └── meeting.py  
├── prompts/  
├── schemas/  
├── models.py  
└── tasks.py
```

Aur AI output ko **Pydantic schemas** se validate karenge before Django usko accept karega.

Meri suggestion: abhi Step 4 mein AI implement na karein. Pehle Organizations → Projects → Tasks → Team ka solid real database bana lete hain. Phir Step 10 mein AI Planner ko real data ke saath connect karna bohat powerful hoga.

Is tarah hum pehle **ProjectPilot ka brain banane se pehle uska body/data system** properly bana rahe hain.

